COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 09/ 30/ 2015
10: 50: 04

CONTI D: C19590 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19590- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0  DAYS TI ME ALLOW 90 WORK DAYS
|-25 Over |-70 Ranps & |-25 Over 48th Ave/ BNSF RR Spur Trac  PERCENT TI ME: 76. 67 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO BR0253- 233
Bri dge Expansion Joint Replacenents on |-25 over [|-70 Ranps
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 09/ 27/ 2015 DATE TI ME STARTED 10/ 08/2014
2180 E. 74TH PLACE DATE LET 07/ 17/ 2014 DATE WORK BEGAN 10/ 08/ 2014
DATE AWARDED 07/ 31/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 28/ 2014 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 10/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,012, 636. 68 PARTI Cl PATI NG $ 1,007, 264. 68 $ 72,110. 31
AWARD PRQIECT AMT: $ 1,018, 458.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 47% TOTAL EARNI NGS 1,007, 264. 68 72,110.31
FUNDS AVAI LABLE: $ 5,372.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 007, 264. 68 72,110.31
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15, 276. 87 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 991, 987. 81 72,110. 31
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0.00
AVOUNT DUE 991, 987. 81 72,110. 31
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 72,1031

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19590- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 13. 000
HOUR 0. 000 0. 00
146. 00000 13. 000 1, 898. 00
0010 207-00205 Topsoi | 0. 000 0. 000
(& 0. 000 0. 00
56. 00000 0. 000 0.00
0015 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0020 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0025 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0030 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0.00
75. 00000 6. 000 450. 00
0040 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0045 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0050 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0055 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
73, 000. 00000 1. 000 73, 000. 00



CONTI D C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19590- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0056 626- 00000 Mobi | i zati on 0. 000 0. 000
LS 0. 000 0. 00
11, 730. 00000 0. 000 0. 00
0060 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0065 627-00005 Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0. 00
0070 630- 00007 Traffic Control |nspection 42.000 40. 000
DAY 2.000 352. 00
176. 00000 42.000 7,392.00
0075 630-00012 Traffic Control Management 75. 000 76. 000
DAY -3.000 -2,280.00
760. 00000 73. 000 55, 480. 00
0080 630- 00015 Uniforned Traffic Control Coordination 17. 500 13. 000
HOUR 4.500 130. 50
29. 00000 17.500 507. 50
0085 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0090 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0095 630-80341 Construction Traffic Sign (Panel Size A) 3. 000 2.160
EACH 0. 840 43. 68
52. 00000 3. 000 156. 00
0100 630-80343 Construction Traffic Sign (Panel Size Q) 37. 000 27.810
EACH 9.190 3,676. 00
400. 00000 37.000 14, 800. 00
0105 630- 80350 Vertical Panel 61. 000 52. 290
EACH 8.710 653. 25

75. 00000 61. 000 4,575. 00



CONTI D C19590 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19590- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0110 630-80355 Portabl e Message Sign Panel 3. 000 2.070
EACH 0. 930 3,720.00
4, 000. 00000 3. 000 12, 000. 00
0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 060
Type
ype) EACH 0. 940 3,290. 00
3, 500. 00000 4. 000 14, 000. 00
0120 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630- 80380 Traffic Cone 270. 000 211.500
EACH 58. 500 702. 00
12. 00000 270. 000 3, 240. 00
0130 630-85041 Mobi | e Attenuat or 70. 000 63. 000
DAY 5. 000 3,425.00
685. 00000 68. 000 46, 580. 00
0135 632-00000 N ght Work Lighting 1. 000 0. 900
LS 0. 100 1, 700. 00
17, 000. 00000 1. 000 17, 000. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70035 F/' A Adjust Uility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19590 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19590- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0231 412-05100 Poly Sl ab Jacking Pol ymer Slab Jacking 4, 365. 000 0. 000
LB 4, 365. 000 42, 667. 88
9. 77500 4, 365. 000 42, 667. 88
0232 900- 00010 Added Item (Hour)/ Contractor Superintendent 40. 000 0. 000
HOUR 40. 000 2, 300. 00
57.50000 40. 000 2, 300. 00
0250 626-00100 Mobi | i zation (w o Autopay) correction for CMO 003 nob 1. 000 0. 000
LS 1. 000 11, 730. 00
11, 730. 00000 1. 000 11, 730. 00
CAT 0200 CURRENT AMI $ 318,648.38 $ 72,110.31% 313, 276. 38
CAT NOO300 0300 Str. E-16-GC, 1-25 over |-70 Ranps
0170 202-00504 Renoval of Expansion Device 732. 000 732. 000
LF 0. 000 0. 00
135. 00000 732. 000 98, 820. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
450. 00000 0. 000 0. 00
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0185 518-01004 Bri dge Expansion Device (0-4 Inch) 736. 000 736. 000
LF 0. 000 0. 00
255. 00000 736. 000 187, 680. 00
0185 MATERI AL ALLOMANCE Expansi on Devi ce Materi al 0. 000
LF 0. 000 0. 00
102. 74000 0. 000 0. 00
0190 601-03041 Concrete Oass D (Bridge) (Special) HOV Lanes 20. 250 20. 250
CY 0. 000 0. 00
2,320. 00000 20. 250 46, 980. 00
0195 601-06100 Concrete (Patching) I-25 Lanes only 53.720 53. 720
CY 0. 000 0. 00
1, 330. 00000 53.720 71, 447. 60



CONTI D C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19590- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Str. E-16-GC, [-25 over 1-70 Ranps

0200 602-00020 Rei nforcing Steel (Epoxy Coated) 3,192. 000 3,192. 000
LB 0. 000 0. 00
2. 00000 3, 192. 000 6, 384. 00
CAT 0300 CURRENT AMI  $ 411, 311.60 $ 0.00$ 411, 311.60

CAT NO0301 0301 Str. E-16-NW [-25 over 48th Ave

0205 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,933. 000 2,933. 000
SY 0. 000 0. 00
4. 00000 2,933. 000 11, 732. 00
0210 202- 00504 Renoval of Expansion Device 444, 000 444. 000
LF 0. 000 0. 00
135. 00000 444,000 59, 940. 00
0215 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
450. 00000 0. 000 0. 00
0220 518-01004 Bri dge Expansi on Device (0-4 Inch) 446. 000 446. 000
LF 0. 000 0. 00
255. 00000 446. 000 113, 730. 00
0220 MATERI AL ALLOMANCE Expansi on Devi ce Materi al 0. 000
LF 0. 000 0. 00
102. 74000 0. 000 0. 00
0225 601-03041 Concrete Oass D (Bridge) (Special) HOV Lanes 8. 250 8. 250
CY 0. 000 0. 00
2, 320. 00000 8. 250 19, 140. 00
0230 601-06100 Concrete (Patching) I-25 Lanes only 32.190 32.190
CY 0. 000 0. 00
1, 330. 00000 32.190 42,812.70
0235 602-00020 Rei nforcing Steel (Epoxy Coated) 2,096. 000 2,096. 000
LB 0. 000 0. 00
2. 00000 2,096. 000 4,192. 00
0240 607-53137 Fence Chain Link (Special) (36 Inch) 365. 000 365. 000
LF 0. 000 0. 00
82. 00000 365. 000 29, 930. 00

CAT 0301 CURRENT AMI  $ 281,476.70 $ 0.00$ 281,476.70
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CONTI D C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19590-BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0006 10: 50: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,012, 636.68 $

72,110.31 % 1,007, 264. 68



